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ESTIMATE RUN 10/15/2020

ESTIMATE SUMMARY 11:31:46

CONTID: C23331         ESTIMATE NO: 0001 PROG 2005

PCN: 23331-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 CRAWFORD EAST RURAL RESURFACE PERCENT TIME:

PROJECT NO: STR092A-030                   

SH92 CRAWFORD EAST RURAL RESURFACE

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,921,967.91 PARTICIPATING $ $ 46,000.00

AWARD PROJECT AMT: 5,574,468.91 NON-PARTICIPATING 435,163.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,689.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

WORK DAYS

WORK DAYS

8.13%

5,440,804.71

481,163.20

481,163.20

470,473.74

$

$

$

$

46,000.00

435,163.20

481,163.20

0.00

481,163.20

-10,689.46

0.00

470,473.74

0.00

AMOUNT DUE 470,473.74 470,473.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 470,473.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

  

17.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/24/2020

08/24/2020

09/19/2020

04/02/2020

04/15/2020

05/20/2020

08/24/2020



CONTID: C23331         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

550.000

EACH

9.00000

0010 Removal of Asphalt Mat 0.000

3,479.000

202-00220  
 

11,306.753,479.000

11,306.75

3,479.000

SY  

3.25000

0015 Removal of Asphalt Mat (Planing) 0.000

3,694.900

202-00240  
 

14,779.603,694.900

14,779.60

3,695.000

SY  

4.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

124,203.000

SF  

0.75000

0025 Removal of Guardrail Type 3 0.000

1,762.500

202-01130  
 

7,490.631,762.500

7,490.63

4,871.000

LF  

4.25000

0030 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

50.000

LF  

28.00000

0035 Removal of End Anchorage 0.000

6.000

202-01300  
 

2,400.006.000

2,400.00

24.000

EACH

400.00000

0040 Embankment Material (Complete In Place) 0.000

89.000

203-00060  
 

5,162.0089.000

5,162.00

585.000

CY  

58.00000

0045 Blading 0.000

12.500

203-01500  
 

1,500.0012.500

1,500.00

20.000

HOUR

120.00000

0050 Backhoe 0.000

6.000

203-01510  
 

486.006.000

486.00

10.000

HOUR

81.00000

0055 Potholing 0.000

16.000

203-01597  
 

7,200.0016.000

7,200.00

100.000

HOUR

450.00000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

957.000

208-00002  
 

6,555.45957.000

6,555.45

1,000.000

LF  

6.85000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

250.000

LF  

8.50000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

32.50000

0075 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

264.002.000

264.00

40.000

HOUR

132.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

161.50000

0085 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

500.00000

0090 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

500.00000

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

450.00000

0100 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

1,000.00000

0105 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

6.000

EACH

275.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,700.00000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

6,500.00000

0120 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

7,000.00000

0125 Aggregate Base Course (Class 6) 0.000

793.500

304-06000  
 

32,533.50793.500

32,533.50

1,228.920

TON 

41.00000

0130 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

12,248.400

TON 

24.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

693.000

TON 

200.00000

0140 Hot Mix Asphalt (Grading SX) (75) 0.000

881.730

403-34701  
 

48,936.02881.730

48,936.02

22,800.570

TON 

55.50000

0145 Hot Mix Asphalt (Grading ST)(75) (With Fiber) 0.000

0.000

403-36701  
 

0.000.000

0.00

13,933.500

TON 

63.50000

0150 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

982.270

TON 

410.00000

0155 Asphalt Cement Performance Grade (PG 58-34) 0.000

50.260

411-03355  
 

25,130.0050.260

25,130.00

1,333.260

TON 

500.00000

0160 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

26,190.000

GAL 

2.00000

0165 Guardrail Type 3 (6-3 Post Spacing) 0.000

2,000.000

606-00301  
 

49,000.002,000.000

49,000.00

5,350.000

LF  

24.50000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

2,775.00000

0175 End Anchorage (Flared) 0.000

6.000

606-02005  
 

19,650.006.000

19,650.00

27.000

EACH

3,275.00000

0180 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

38.000

EACH

30.00000

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

682.000

EACH

33.00000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

127.000

EACH

35.00000

0195 Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

8.000

EACH

55.00000

0200 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

126.000

SF  

25.00000

0205 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

42.000

EACH

325.00000

0210 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

163.00000

0215 Mobilization 0.000

0.216

626-00000  
 

124,848.000.216

124,848.00

1.000

L S 

578,000.00000

0220 Public Information Management (Tier IV) 0.000

48.000

626-01114  
 

4,800.0048.000

4,800.00

68.000

DAY 

100.00000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,461.000

GAL 

91.50000

0230 Pavement Marking Paint (High Build) 0.000

38.100

627-00013  
 

1,333.5038.100

1,333.50

4,128.000

GAL 

35.00000

0235 Flagging 0.000

898.500

630-00000  
 

26,056.50898.500

26,056.50

5,000.000

HOUR

29.00000

0240 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

880.000

HOUR

59.00000

0245 Traffic Control Inspection 0.000

9.000

630-00007  
 

1,890.009.000

1,890.00

18.000

DAY 

210.00000

0250 Traffic Control Management 0.000

18.000

630-00012  
 

16,650.0018.000

16,650.00

50.000

DAY 

925.00000

0255 Construction Traffic Sign (Panel Size A) 0.000

10.000

630-80341  
 

325.0010.000

325.00

130.000

EACH

32.50000

0260 Construction Traffic Sign (Panel Size B) 0.000

29.500

630-80342  
 

1,268.5029.500

1,268.50

59.000

EACH

43.00000

0265 Portable Message Sign Panel 0.000

68.000

630-80359  
 

3,060.0068.000

3,060.00

150.000

DAY 

45.00000

0270 Drum Channelizing Device 0.000

59.500

630-80360  
 

1,904.0059.500

1,904.00

119.000

EACH

32.00000

0275 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

53.75000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device (With Light) (Steady Burn) 0.000

14.000

630-80364  
 

752.5014.000

752.50

28.000

EACH

53.75000

0285 Traffic Cone 0.000

92.000

630-80380  
 

115.0092.000

115.00

400.000

EACH

1.25000

0290 Portable Rumble Strips (Temporary) 0.000

3.000

630-80440  
 

3,075.003.000

3,075.00

42.000

EACH

1,025.00000

0295 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0300 Traffic Signal (Temporary) 0.000

0.500

630-86801  
 

12,500.000.500

12,500.00

1.000

L S 

25,000.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

156,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

107,000.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

16,500.000

F A 

1.00000

0330 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Project First Program 0.000

750.000

700-70111  
 

750.00750.000

750.00

2,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0500 Added Item (Lump Sum)/ Work Zone Intrusion Alarm 
System

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0505 Cellular Geogrid CMO #5 0.000

195.000

420-00526  
 

497.25195.000

497.25

195.000

SY  

2.55000

CAT 432,219.20432,219.205,848,904.91CURRENT AMT0200 $ $ $

CAT NO0300 J-06-C 

0345 Removal of Asphalt Mat (Planing) 0.000

255.000

202-00240  
 

1,020.00255.000

1,020.00

255.000

SY  

4.00000

0350 Clean Drain Pipe (Special) 0.000

4.000

202-06530  
 

452.004.000

452.00

8.000

EACH

113.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

285.00000

0360 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

21.000

TON 

55.50000

0365 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2.000

TON 

500.00000

0370 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

13.000

GAL 

2.00000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0300 J-06-C 

0375 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

58.000

LF  

22.00000

CAT 1,472.001,472.006,531.50CURRENT AMT0300 $ $ $

CAT NO0301 J-06-D 

0380 Removal of Asphalt Mat (Planing) 0.000

255.000

202-00240  
 

1,020.00255.000

1,020.00

255.000

SY  

4.00000

0385 Clean Drain Pipe (Special) 0.000

4.000

202-06530  
 

452.004.000

452.00

8.000

EACH

113.00000

0390 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

285.00000

0395 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

21.000

TON 

55.50000

0400 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2.000

TON 

500.00000

0405 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

13.000

GAL 

2.00000

0410 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

58.000

LF  

22.00000

CAT 1,472.001,472.006,531.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Field Office (Class 2) 0.000

1.000

620-00002  
 

30,000.001.000

30,000.00

1.000

EACH

30,000.00000

0420 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

14,000.000.500

14,000.00

1.000

EACH

28,000.00000
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PCN: 23331-BID    ESTIMATE RUN 10/15/2020

PROJECT: STR092A-030                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:31:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 46,000.0046,000.0060,000.00CURRENT AMT0400 $ $ $

$ 481,163.20481,163.20$5,921,967.91$CURRENT AMTPROJECT TOTAL


